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Clintonville | Endorsed Urban Infrastructure Recovery Fund (UIRF) Plan
The following table is the endorsed Urban Infrastructure Recovery Fund (UIRF) Plan for the Clintonville area for the period from 2015 -2019. See www.columbus.gov/planning/uirf for more information.

Based on the allocation of UIRF funds by community, no funds remain for the 2015-2019 funding period for the Clintonville area.

UIRF staff make every effort to keep the information in this report up to date, but all information provided is subject to change. Status report definitions and other important information are provided below the status report chart.
UIRF funding allocations are maintained by UIRF area. That being said, UIRF funding allocations are made to build the endorsed project and does not represent a funding entitlement for that community.

UIRF Project Status Report (2015-2019)

Clintonville

Project Type
Bike Facility

Bike Facility

Planted Median

Planted Median

Road Diet

Road Diet

Sidewalk

Grand Total

7/7/2017

Project Name
Indianola Ave Bike Lanes

Clintonville Bikeway
Network

(formerly Clintonville
North-South Bike Route)

N High St Planted Median

Indianola Ave Planted
Median

W North Broadway Road
Diet

Indianola Ave Road Diet

Indianola Ave Sidewalks

UIRF Area
Clintonville

Clintonville

Clintonville

Clintonville

Clintonville

Clintonville

Clintonville

UIRF

1956

1955

1844

1845

1842

1848

1944

Project Description

Bike lanes (with road diet UIRF ID 1848) on Indianola Ave from
Oakland Park Ave to Morse Rd

Bikeway network with final routes TBD but potentially
including:

- Sharrows on Calumet St from E Arcadia Ave to Piedmont Rd.
- Bike Blvd on Pacemont from Calumet St to Olentangy Trail

- Bike Blvd on Piedmont Rd/E-W Torrence Rd./Medbrook
Way/Northmoor Pl from Indianola Ave to Olentangy Trail

- Bike Blvd on Milton Ave from Delhi Ave to Hollenback Rd

- Bike Blvd on Acton Rd/Hollenback Rd from Indianola Ave to
Whetstone Park

- Bike Blvd on Olentangy Blvd from Cermaic Dr to W
Weisheimer Rd

- Bike Blvd on E-W Weisheimer Rd from Indianola Ave to
Olentangy Blvd

- Striping improvements at Whetstone Park

- Bike exit on to Olentangy Blvd at Ceramic Dr

- Shared Use Path at N High St and E Weisheimer Rd

N High St at one location to the south of North Broadway TBD
among the following potential intersections: Walhalla Rd, Kelso
Rd, between Como Ave and Longview Ave, between Longview
Ave and Clinton Heights Ave.

Indianola Ave at location TBD between the Glen Echo Bridge
and E. Weber Rd.

W North Broadway road diet between N. High St. and the
Olentangy River bridge.

Road Diet on Indianola Ave from Oakland Park Ave to Morse Rd
as a three lane section with bike lanes (See UIRF ID 1956).

Sidewalks on west side of Indianola Ave from Garden Rd to
Jeffrey Pl

Community
Phase
Endorsed

Endorsed

Endorsed

Endorsed

Endorsed

Endorsed

Endorsed

Project
Phase
Construction

Planning

Study

Study

On Hold

Construction

Planning

Estimated
Construction
Year

2017

2018

2019

2019

2017

2019

Community Notes
6/23/17: Construction underway - includes
full resurfacing and new bike lanes.

5/24/17: Draft Bikeway Network map shared
with CAC Planning Committee for review and
comment

Waiting for Connect Columbus access
management policy

Waiting for Connect Columbus access
management policy

On Hold pending Public Service Review

6/23/17: Construction underway - includes
full resurfacing and new bike lanes.

6/23/17: Planned as part of 4th sidewalk
package with construction in 2019

Endorsed Plan
Cost Estimate

$95,000

$350,000

$215,000

$215,000

$65,000

$275,000

$300,000

$1,515,000
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Status Report Terms Definitions

Community Phase: The Community Phase indicates if a given project has been endorsed by both the community and city staff.

Project Phase: The Project Phase provides a status for projects that have been endorsed.

Endorsed: Indicates that a project has received community support in the form of a positive vote by the area commission or representative civic association, and has also received preliminary support from city staff. If a project is noted as endorsed in the both
the Community Phase and Project Phases, it indicates that while it is recognized as endorsed and that funding has been allocated or is expected to be allocated, no work has been conducted toward implementation. Additional work is required before the project
can be moved toward implementation. Depending on the project, this work may be staff analysis, a study, the development of a project scope of services, other.

Planning: Indicates that staff is conducting analysis on the project and/or that a project scope of services is being written in order to move the project to the study or design phase.

Study: Indicates a study is being conducted to study the project proposal and determine if it is feasible. If project is feasible, it typically enters the design phase.

Design: Indicates that the project concept is be implemented in the form of required design work. Project construction is initiated after the project design phase.

Construction: Project is in construction.

Completed: Project has been constructed.

On Hold: Project is on hold. See “Community Notes” for any explanation.

Abandoned: Project has been abandoned, including, but not limited to the following reasons: Community has amended their UIRF Plan and removed the project, staff has determined that project is not feasible, other.

Important UIRF Information

Project Type
Some project types, including planted medians, bike lanes, traffic calming, and road diets require study or analysis prior to implementation. Funds are allocated for study, and provided the feasibility of the project, construction. Important factors in such studies

include confirmation of project need, access management and parking impacts, other. Planted medians require the establishment of a maintenance agreement with community for any landscaping maintenance and other terms.

Project Funding
Funding for projects is subject to the availability of UIRF dollars. Project timelines are subject to change if funding allocations change. “Endorsed Plan Cost Estimates” are developed to determine if a given project can be constructed with the given area’s UIRF

allocation. Adjustments in an Endorsed UIRF Plan may be necessary to account for actual construction costs that differ from the Endorsed Plan Cost Estimate. In the case that a project is constructed for less than the Endorsed Plan Cost Estimate, the remaining
funds are maintained as part of that community’s UIRF allocation. That being said, the funding allocation is made to build the endorsed project and does not represent a funding entitlement for that community.

Contact

Christopher Lohr
crlohr@columbus.gov
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